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BEFORE THE ARIZO ! , ON COMMISSION
DREQIE)H‘BEB Arizona Corporation Commission
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WILLIAM A. MUNDELL AZ CORP COMMISSION
JEFF HATCH-MILLER DOCKET CONTROL TR Y
KRISTIN K. MAYES
GARY PIERCE VA
IN THE MATTER OF THE APPLICATION OF DOCKET NO. SW-02361A-05-0657

BLACK MOUNTAIN SEWER CORPORATION,
AN ARIZONA CORPORATION, FOR A
DETERMINATION OF THE FAIR VALUE OF ITS
UTILITY PLANT AND PROPERTY AND FOR
INCREASES IN ITS RATES AND CHARGES FOR
UTILITY SERVICE BASED THEREON.

PROCEDURAL ORDER

BY THE COMMISSION:

On September 16, 2005, Black Mountain Sewer Corporation (“BMSC” or “Company”) filed
an application with the Arizona Corporation Commission for a rate increase.

In Decision No. 69164 (December 5, 2006), the Commission granted the Company an
increase in rates and also directed BMSC to, among other things, complete a project to remedy odor
problems associated with the Company’s CIE Lift Station within 180 days of the Decision (i.e., by
June 3, 2007), “unless an extension is granted upon an appropriate timely request” (Decision No.
69164, at 32).

On May 14, 2007, BMSC, the Commission’s Utilities Division Staff, the Town of Carefree
(“Carefree”), and the Boulders Homeowners Association (“HOA”) submitted a Stipulation Regarding
CIE Lift Station Remediation Pursuant to Decision No. 69164. The Stipulation indicates that
removal of the CIE Lift Station is contingent upon Tranquil Trails Unit 1 receiving an Approval of
Construction permit from the Maricopa County Environment Services Department (“MCESD”). The
filing states that issuance of that permit has been delayed, but is expected to be received by mid-July.
Once the MCESD permit is received, the Company anticipates that removal of the lift station will
take approximately two weeks. The Stipulation states that although Carefree and the HOA are
disappointed by the delay, they nonetheless agreed to the requested extension because the reason for

the delay is beyond the Company’s control. According to the filing, the Residential Utility Consumer
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Office did not sign the Stipulation and takes no position.

IT IS THEREFORE ORDERED that Black Mountain Sewer Corporation shall be granted

an extension of time, until September 1, 2007, to comply with the requirement in Decision No.

69164 regarding removal of the CIE Lift Station.

IT IS FURTHER ORDERED that in all other respects, Decision No. 69164 shall remain in

full force and effect.

IT IS FURTHER ORDERED that the Administrative Law Judge may rescind, alter, amend,

or waive any portion of this Procedural Order either by subsequent Procedural Order.

;S h
Dated this / S,

day of June, 2007.

DWIGHT D. NODES
ASSISTANT CHIEF ADMINISTRATIVE LAW JUDGE

Copies of thc foregoing mailed
this /3] day of June, 2007 to:

Jay Shapiro

Patrick J. Black

FENNEMORE CRAIG

3003 North Central Avenue, Suite 2600
Phoenix, AZ 85012

Attorneys for Black Mountain Sewer
Corporation

Scott S. Wakefield, Chief Counsel
Daniel Pozefsky, Attorney
RESIDENTIAL UTILITY CONSUMER
OFFICE

1110 West Washington Street, Suite 220
Phoenix, AZ 85007

Robert E. Williams
P.O. Box 2037
Carefree, AZ 85377

M. M. Shirtzinger
34773 North Indian Camp Trail
Scottsdale, AZ 85262

Thomas K. Chenal

David W. Garbarino

MOHR, HACKETT, PEDERSON,
BLAKLEY & RANDOLPH

7047 East Greenway Parkway, Suite 155
Scottsdale, AZ 85254

Attorneys for the Town of Carefree

Christopher Kempley, Chief Counsel

Keith Layton, Attorney

Legal Division

ARIZONA CORPORATION COMMISSION
1200 West Washington Street

Phoenix, AZ 85007

Ernest G. Johnson, Director

Utilities Division

ARIZONA CORPORATION COMMISSION
1200 West Washington Street

Phoenix, AZ 85007

By: A z/fé

ebra Broyl
Secretary to/IPwight D. Nodes




